QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2011-2 (April)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Judicial Branch/AOC
Adair County Adair 2004-2006 Complete/In Warranty 100 02/25/10 03/01/10
Allen County Allen 2008-2010 In Construction 35 01/01/12
Boyd County Boyd 2004-2006 Complete/Not Closed Out 100 06/30/09 05/11/09
Bracken County Bracken 2008-2010 Design/Phase C
Breckinridge County Breckinridg« 2006-2008 In Construction 40 11/01/11
Bullitt County Bullitt 2000-2002 Complete/Not Closed Out 100 05/31/07 05/31/07
Campbell County Campbell 2006-2008 In Construction 45 09/01/12
Carlisle County Carlisle 2008-2010 Complete/In Warranty 100 04/01/11 04/01/11
Fleming County Fleming 2006-2008 In Construction 70 06/25/11
Franklin County Franklin 2006-2008 Awarding Contract
Comments: Construction starts in April 2011
Gallatin County (Project Pool) Gallatin 2004-2006 Complete/Not Closed Out 100 04/30/08 04/30/08
Garrard County Garrard 2006-2008 In Construction 70 06/01/11
Grant County Grant 2004-2006 Complete/In Warranty 100 02/01/10 04/01/10
Grayson County Grayson 2004-2006 Complete/Not Closed Out 100 05/29/09 06/15/09
Green County Green 2004-2006 Complete/In Warranty 100 03/01/10 05/01/10
Hancock County Hancock 2006-2008 In Construction 90 05/01/11
Hart County Hart 2004-2006 Complete/Not Closed Out 100 10/31/08 12/31/08
Hopkins County Hopkins 2006-2008 In Construction 30 02/01/12
Jackson County Jackson 2004-2006 Complete/Not Closed Out 100 01/30/10 02/28/10
Laurel County Laurel 2004-2006 Complete/In Warranty 100 03/30/10 05/01/10
Lawrence Cousnty Lawrence 2008-2010 Bidding
Livingston County Livingston 2004-2006 Complete/Closed Out 100 12/31/08 01/01/09
Logan County Logan 2004-2006 Complete/In Warranty 100 02/10/10 03/15/10
Marion County Marion 2006-2008 In Construction 95 07/01/11
Mercer County Mercer 2006-2008 In Construction 60 12/01/11
Monroe County Monroe 2006-2008 In Construction 75 06/15/11
Morgan County Morgan 2008-2010 In Construction 20 09/01/11
Owen County Owen 2006-2008 In Construction 35 03/30/12
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Cabinet/Agency/Project Title

Pendleton County (Project Pool)
Pike County

Pulaski County

Robertson County (Project Pool)
Rowan County

Russell County

Shelby County

Taylor County

Todd County

Trigg County

Washington County

Whitley County

Wolfe County

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Pendleton 2004-2006 Complete/In Warranty 100 03/30/10 05/01/10
Pike 2006-2008 In Construction 10 12/30/12
Pulaski 2004-2006 Complete/In Warranty 100 09/30/10 10/30/10
Robertson 2004-2006 Complete/Not Closed Out 100 06/30/09 11/01/09
Rowan 2006-2008 In Construction 90 05/01/11
Russell 2006-2008 In Construction 80 07/01/11
Shelby 2004-2006 In Construction 80 07/18/11
Taylor 2004-2006 Complete/Not Closed Out 100 10/30/09 10/15/09
Todd 2006-2008 In Construction 30 10/14/11
Trigg 2004-2006 Complete/Not Closed Out 100 08/30/09 08/30/09
Washington 2004-2006 Complete/Not Closed Out 100 01/31/09 03/20/09
Whitley 2006-2008 In Construction 75 09/01/11
Wolfe 2006-2008 In Construction 35 01/01/12
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